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General: 

The following utility companies have facilities that will be in conflict with the 

construction of this project: 

{Only list utilities proposing to install or abandon 

facilities.  With the exception of AT&T, do not abbreviate 

the company’s name.  Common abbreviations (EMC, etc.) may be 

used when accompanied by the proper name (e.g., Tideland 

EMC). List name, type of utility, differentiating between 

distribution and transmission.  This is important because 

they often function as two separate companies within the 

larger utility. 

A recent change is to classify all non-power wire/cable 

facilities as “Communications”.  This replaces 

telecommunications, CATV, telephone, fiber optic, etc.} 

A)  Piedmont Natural Gas – Gas (Distribution) 

B)  AT&T - Communications 

C)  Level 3 Communications - Communications 

D)  Plantation Pipe Line Company – Gas (Transmission) 

E) Duke Energy – Power (Distribution) 

F) Time Warner Cable – Communications 

G) Colonial Pipeline Company – Gas (Transmission) 

 
{Standard wording for all UbO PSP} 

The conflicting facilities of these concerns will be adjusted prior to the date of 

availability, unless otherwise noted and are therefore listed in these special provisions for 

the benefit of the Contractor.  All utility work listed herein will be done by the utility 

owners.  All utilities are shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105.8 of the Standard Specifications.  

 

PSF Company Letterhead 
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Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. 

{This sentence was added to replace, “as shown on the 

Utilities by Others Plans”, for each owner below.  The 

phrase, “within the project limits”, may be used when 

appropriate.} 

{A is an example of a utility that will relocate their 

conflicting utilities prior to the Date of Availability 

(DOA).} 

A) Piedmont Natural Gas – Gas (Distribution) 

 

1) Piedmont Natural Gas will relocate their facilities by the Date of Availability.  

2) Contact person for Piedmont Natural Gas is Mr. Phillip Rumley at 336-222-7108. 

 
{B is an example of a utility that will complete the 

relocation of their conflicting utilities after the DOA, 

therefore a calendar date is specified.  If AT&T has both 

aerial and buried facilities and/or there are two owners of 

utility poles, then the detail below may be necessary.  

Avoid non-value adding detail.} 

  

B) AT&T - Communications 

1) AT&T will install aerial cables on Duke Energy’s new utility poles within the 

project limits by December 31
st
, 2013.  

2)  Contact person for AT&T is Mr. Jim Brooks at 336-788-0150. 

 
{C is an example of a utility that cannot relocate their 

facilities until the contractor completes certain work.  PSP 

must include the specific work required of the contractor,  

notice and relocation durations for the utility to complete 

their work.} 

  

C) Level 3 Communications– Communications 

1) Level 3 will install new lines within the project limits after the contractor has 

completed the rough grading in this area.  Level 3 requires 2 weeks’ notice by the 

contractor to begin work and 1 week to complete the work. 

2) Contact person for Level III is Mr. Jim Brooks at 336-788-0150. 
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{D is an example of a utility that will relocate a portion 

of their facilities by the DOA and the remainder by a 

calendar date.  Clearly identify these portions (e.g., by 

sheet number, station, -Y- line, etc.)} 

  

D) Plantation Pipe Line Company – Gas (Transmission) 

1) Plantation Pipeline Company will relocate their facilities from -L- Sta 10+00 to 

15+70 by the Date of Availability.  The portion along -Y- 5 will be relocated by 

December 31
st
, 2013. 

2) Contact person for Plantation Pipeline Company is Ms. Blair Northen at 770-751-

4109. 
{E is an example of a utility that will relocate their 

facilities by the DOA and also need to coordinate with the 

contractor before a specific task is completed.  Location, 

timeframe (before/after), task, notice and relocation 

durations are required.} 

 

E) Duke Energy – Power (Distribution) 

1) Duke Energy will install new utility poles, aerial lines, and underground cables 

within the project limits by the Date of Availability. 

2) Duke Energy requires 2 weeks’ notice by the Contractor to begin work and one 

day to disconnect the existing buried power line crossing line –L– at Sta. 

372+63.80 prior to clearing and grubbing in this area. 

3) Contact person for Duke Energy is Mr. Donnie Williams at 336-854-4720. 

 
{F is an example of a utility that will install temporary 

facilities prior to the DOA and will install permanent 

facilities, removing temporary facilities, after the 

contractor completes a specific task.  The specific task, 

notice and duration periods must be listed.  NOTE, this is 

an example of UbO work that must be performed before 

completion of the highway contract.  When possible, removal 

of temporary and installation of permanent facilities should 

be performed after the completion of the highway contract.  

When this is the case, notice and duration periods are not 

needed.} 

   

F) Time Warner Cable – Communications 

1) Time Warner Cable will install temporary cables attached to Duke Energy’s new 

utility poles and abandon facilities within the project limits by the Date of 

Availability. 
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2) After completion of the bridge, Time Warner Cable requires weeks’ notice by the 

contractor to begin work and one week to install permanent cables attached to 

AT&T’s poles and remove temporary facilities. 

3) Contact person for Time Warner Cable is Mr. Roger Stanfield at 336-217-3460. 

 
{G is an example of a utility relocation that includes the 

phrase, “adjust as necessary”.  This is not the preferred  

method, but there are certain circumstances where it is 

appropriate (e.g., SUE is not cost effective, traffic  

control, etc.).  Discuss with the Utilities Unit project 

engineer if you believe it is warranted} 

 

 

G) Colonial Pipe Line – Gas (Transmission) 

1) Colonial Pipe Line will relocate their facilities at –L- station 19+12, 27+06, and 

29+89 by the Date of Availability. 

2) Colonial Pipe Line will adjust as necessary other conflicts that may be identified 

during construction, Colonial Pipe Line requires 2 weeks’ notice by the 

Contractor to begin work and 1 week to complete work at each location. 

3) Contact Person for Colonial Pipe Line is Mr. Jay Amerson at 336-451-9827. 

 


